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PROGRESS REVIEW MEETING MINUTES

BRAC CLEANUP ACTIVITIES

NAS ALAMEDA

June 8, 1994

" (Held at Building 1, NAS Alameda, Alameda, California)

Attendees:

- NAME ORGANIZATION PHONE
Tom Lanphar . Cal-EPA (DTSC) 510/540-3809
Chien Kao Cal-EPA (DTSC) 510/540-3822
James Nusrala - CA Reg. Water Quality Control Board 510/286-0301
Mike Petouhoff Naval Air Station, Alameda 510/263-3726
James Ricks, Jr. U.S. Environmental Protection Agency 415/744-2402

Susan Willoughby PRC EMI 916/852-8300
Gail Small PRC EMI 916/852-8300
Ken Leung Montgomery Watson 510/975-3460
Kelli Shuter Montgomery Watson 510/974-3473
Mike McDonald Montgomery Watson 510/974-3511
George Kikugawa U.S. Navy, WESTDIV 415/244-2559
Roger Caswell Naval Aviation Depot Alameda 510/263-6241
John Headlee Naval Air Station Alameda 510/263-3728
Ann Klimek Naval Air Station Alameda . 510/263-3729
Teresa Bernhard Naval Air Station Alameda e 510/263-3723
AGENDA ITEMS
1. Site 4 Additional Investigation Technical Memorandum
Opening: PRC/MW
Process: Discuss comments from BCT
Goal: Finalize the technical approach for the investigation
Closing: On behalf of the Navy, PRC/MW requested approval of the Site 4 Technical
Memorandum to allow planning for field activities under CTO 0280. Tom
Lanphar indicated that because the meeting agenda was sent out the day before
the meeting, he did not have time to prepare for document approval. He
requested additional time for response, and also requested that meeting agendas
, be distributed a week before the meetings.
ACTION: On behalf of the Navy, PRC/MW will conference via telephone on June 15, 1994

to discuss approval of the Site 4 Technical Memorandum. Approval will be
finalized at the June 22, 1994 bi-monthly progress review meeting. PRC/MW
will distribute meeting agendas a week before bi-monthly progress review
meetings.



Ecological Assessment Meeting Update

Opening:
Process:

.Goal:

Closing:}

ACTION:

Lt. Petouhoff/PRC

Provide an update on ecological assessment presentation

Establish action items for the ecological assessment (EA) '
Lt. Petouhoff indicated that there is a chance Mike Martin (California Fish and
Game) may come to the July 5 RAB; if not, PRC may travel to Monterey to
present the EA to Mike Martin. June Mire, PRC, will present the EA report at
the July 5 RAB. Susan Willoughby advised the attendees of the current
document schedule for the EA. On July 1, 1994, the BCT would receive the EA
addendum addressing the semi-volatile data results and conclusions. The EA
report finalization was pending comments from NOAA, DTSC, RWQCB, Navy,
and California Fish and Game. The document is scheduled to be sent out final

" on August 31, 1994,

On behalf of the Navy, PRC will prepare a short and long term schedule for
distribution to the BCT.

Future Removal Action at Sites 6, 8, 12, 14, and 16

Opening:
Process:
Goal:
Closing:

ACTION:

Navy/PRC Team

Quick review of schedule and funding

Consensus on schedule

Ken Leung advised the attendees of the draft schedule for engineering
evaluation/cost analysis (EE/CA) documents; the schedule is one EE/CA per
month for five months beginning June 1995. The schedule assumes funding is
available for all five simultaneously. George Kikugawa mentioned that the
EE/CAs may be funded under a different contract (not Navy CLEAN), but that
funding and implementation were planned to allow incorporation of the
information into the remedial investigation/feasibility study in 1995. Tom
Lanphar mentioned that without reviewing a hard copy of the schedule, DTSC
could not give consensus at this time. James Ricks noted that we had all learned
alot from our most recent EE/CA for Site 15 regarding process and protocol.
He suggested there is a need to develop an efficient protocol, based on what was
learned from the Site 15 EE/CA; for example, consideration should be given to
the need to prepare CEQA documents, and other preliminary steps to make the
whole process move smoothly.

On behalf of the Navy, PRC/MW will send the EE/CA schedule to the BCT by
June 15, 1994, The BCT may share the schedule with the community reuse
group to allow them to evaluate coordination of EE/CA and reuse potential.




Follow-Through on Outstanding RI/FS Documents

Opening:
Process:

Goal:

Closing:

ACTION:

PRC/MW

Describe current status of RI/FS Work Plan Addendum, Phase 2A FSP, Phases
2B/3 FSP, Phases 5/6 FSP, Site 5 Plating Shop Letter Report, the FFSRA and
the SMP, Site 13 removal action documentation

Consensus on dates targeted for final submission of the documents based on
current review status of these documents

“There was a discussion about the protocol for getting the outstanding documents

to a final version. Chien Kao questioned the current practice of presenting a
draft and draft final for agency review. He stated that for these kind of
secondary documents, it is customary to have the agencies review the draft; once
comments are incorporated, the document would go final. Then it is the Navy’s
responsibility to incorporate agency concerns/comments into the actual work.
There was also a discussion about updating the SMP by using information from
the BCP to replace sections of the SMP. The discussion also addressed the need
to negotiate a workable schedule; the schedule should be such that it is
realistically enforceable. Chien Kao indicated the need to have a realistic
schedule that would enable DTSC to consider the importance of schedule delays.
As a result of this discussion, the Navy (PRC/MW) proposed to present the
response to comments on the field sampling plans at the June 22, 1994 progress
review meeting. Listed below are the outstanding documents needing finalization
and the date and responsible party for finalization. Also,” Tom Lanphar
suggested the BCT meet to discuss and agree on the BCP schedule by July 19,
1994

RI/ES Work Plan Addendum:
DTSC comments due to PRC by June 13, 1994

" Phase 2A FSP:

On behalf of the Navy, PRC/MW to present Navy response to agency comments
June 22, 1994, Finalize July 1, 1994,

Phases 2B/3 FSP:
On behalf of the Navy, PRC/MW to present Navy response to agency comments
June 22, 1994, Finalize July 1, 1994,

Phases 5/6 FSP:

On behalf of the Navy, PRC/MW to present Navy response to agency comments
June 22, 1994. Finalize July 1, 1994.

Mod 1 Data Summary Report:
On behalf of the Navy PRC/MW will provide finalization date on June 22, 1994.

SMP for FESRA: (see text below)



. Selection of Jowngradient Well Location at Site 7A

Opening:
Process:

Goal:
Closing:

ACTION:

PRC/MW

Discussion of results of groundwater level study, groundwater gradient at the first
water bearing zone. Discussion of the proposed downgradient well locations.
Finalize the locations of the two downgradient wells.

MW presented a summary of the water level study at Site 7a. The data presented

‘included (1) water levels in "clay” wells and "fill material” wells compared to

tidal fluctuations over a three week period, and (2) contour maps of groundwater
gradient in the clay and fill material for select time periods. Analysis of the -
water level plots indicated that tidal influence at Site 7a is minimal; water levels

do vary with changes in barometric pressure. The gradient maps indicate that

groundwater flow is to the northwest in both the clay and fill material. DTSC

and RWQCB indicated a preference for using HydroPunch prior to well
installation to allow the evaluation of the extent of contamination. The

HydroPunch can be coordinated during the CTO 0280 field work.

On behalf of the Navy, PRC/MW will prepare a one page technical memorandum

proposing locations of HydroPunch samples; the technical memorandum will be

distributed to the BCT on June 17, 1994, HydroPunch locations will be
discussed (finalized) at the June 22, 1994 progress review meeting.

Update on CTO 280

Opening:
Process:

Goal:
Closing:

ACTION:

PRC/MW

Summarize the field drilling schedule, and issues related to laboratory
coordination with RAC contractor.

Finalize field drilling schedule _

On behalf of the Navy, PRC/MW updated the BCT regarding the IT Corporation
interfacing for the analytical work. The interfacing is going well; PRC has met
with the IT Corporation chemist and has confidence that the IT Corporation
chemist was well suited for the position, and understood all the data quality
objective issues discussed.

Also, the Navy (PRC/MW) discussed providing a 2-week schedule on a regular
basis to allow the BCT to be aware of upcoming events requiring real time
decisions.

On behalf of the Navy, PRC/MW will provide 2-week schedules for field work
during CTO 0280.



Summarize New Action Items/Discuss Future Agenda Items

- Removal Action Schedules for QU-1
Presentation of Response to Agency Comments/FSPs
Resolve Site 4 Technical Memorandum

NAS Housing Field Sampling Plan schedule

ERM West Chemist Meeting

Important Dates: -
JUNE June 30, 1994.

JULY July 5, 1994:
. July 6, 1994:

July 20, 1994:
July 27, 1994:

AUGUST August 2, 1994
August 23, 1994

Pre-RAB meeting, NAS Alameda, Building 1, 1:30 PM.

RAB meeting, Miller Elementary School, Alameda, 7:30 PM.
Meeting with ERM-West, Phase II FSPs, NAS - Alameda,
Building 1, 9:00 AM (will double as progress review meeting).
Submittal of Draft Phase II FSPs to BCT (from ERM West)
Meeting with ERM-West, Phase II FSPs, NAS Alameda,
Building 1, 9:00 AM (will double as PRM).

RAB meeting, Miller Elementary School, Alameda, 7:30 PM.
CERCLA Training for RAB members.



